Lawrence Livermore
National Laboratory

Overview

Located in California, LLNL was established in 1952 as
a multidisciplinary R&D center focusing on weapons
development and stewardship and homeland security.
The laboratory is operated by Lawrence Livermore
National Security, LLC, for the NNSA. At the LLNL main
site, EM has been tasked by Congress to demolish
several excess facilities.

LLNL Building 280 reactor to be removed.

LLNL Site 300 is a remote experimental testing

facility where the Department conducts research,
development, and testing of high explosives and
integrated non-nuclear weapons components. EM is
responsible for addressing the remaining groundwater
contamination issues at Buildings 812, 850 and 865 at
Site 300.



Calendar Year 2020 Accomplishments

e Met an EM priority to award a contract to remove
the Pool Type Reactor from within Building 280

e Awarded a contract for demolition of Building 175
(MARS E-Beam Facility)

Planned Cleanup Scope 2021-2031

Over the next decade, based on NNSA mission needs
and funding availability, EM anticipates continuing

to perform demolition work on remaining higher risk
excess facilities. These facilities include Building 251
(Heavy Elements Facility), Building 292 (Rotating Target
Neutron Source), Building 241 (Pluto Project Testing
and Fabrication Facility), Building 343 (Explosives and
High Pressure Testing Facility), LS212/Building 212
(Accelerator Facility), and other process contaminated
facilities.

At Site 300, EM will move forward with selecting and
implementing remedial actions for Building 812, Building
865, and Building 850 groundwater. An amended ROD
documenting the selected treatment path forward is
expected to be issued in 2026. Implementation of the
selected path forward is anticipated to be initiated in
2029, and responsibility for the completed remedies is
anticipated to be transferred to NNSA in 2031.

Key Regulatory Milestones 2021-2031

The key regulatory milestones listed below for soil

and water remediation are required by the Lawrence
Livermore National Laboratory Site 300 Federal Facility
Agreement and the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA).

¢ Final remedial investigation/feasibility study (RI/
FS) for Building 865 part 2 — September 26, 2022

e Final RI/FS for Building 812 — May 29, 2023

¢ Final proposed plan for Building 812, Building
865, Building 850 perchlorate in groundwater —
February 18, 2025

¢ Final ROD amendment for Building 812,
Building 865, and perchlorate in Building 850
groundwater — May 25, 2026

¢ Final remedial design for Building 812,
Building 865, and perchlorate in Building 850
groundwater — August 16, 2027

Post-2031 Cleanup Scope

None identified at this time, although
there may be additional work if
additional excess facilities are identified
and transferred to EM for demolition.
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